

Project Requirements

Date: 11 May 2005 TechWriter: Marie-L. Flacke

Project

Name: BOB XXX – release 2.6

Starting Date: 3.05.2005

Objective: *Design a TOC + First Draft of the BOB XXX release 2.6 General Description manual, complying with the Corporate General Description Template*

Status (current situation)

(a) Team members/Staff

ZAZA	<i>Jean-Jacques jean-jacques@zaza.fr</i>	Project Manager
BOB	<i>Michel Michel@bob.fr <u>SMEs:</u> brian@bob.fr Jean-Jules@bob.fr Hervé@bob.fr François@bob.fr Nigel@ bob.fr</i>	Documentation Man. Product Manager TPM SN Validation Industrialization NE Validation
Documentation Team	<i>Lois (Team Lead) Ray (Editor) Barbara (Editor) Bénédicte (Tool specialist)</i>	

(b) Software/Product

To be documented:
BOB XXX – Rel. 2.6

(c) Documentation (available)*Product Description (paper version)*

Prerequisites

(1) Tools

- Hardware: *PC or laptop*
- Software: *Windows Office and EPIC + Alcatel specific DTD*
- Intranet: *Access to BOB intranet (GEDI database)*
Access to Internet + e-mail
Access to the BOB release 2.6 platform?

(2) Contact persons

Documentation team:
Lois (Paris)
Barbara (Montigny)

SME (Watercove – Rennes):
xxxx
xxxx

(3) Background documentation

Title	Ref.	Format
Operator Guide Template Description	365031 AA	Paper – Provided week 18
Customer Documentation Development Plan	365037B GGGG	Paper – Provided week 18
Product Description – BOB Core network	361983 AAAA	Paper – Provided week 18
BOB 1000 PSCN – System Guide	340704 DDDD	Paper – Provided week 18
Documentation Plan: Converting iGGSN Documentation to XML	1.11.200 4	Paper – Provided week 18
DR0 Minutes – 4 February 2005		Electronic version – Provided week 18
BOB 2.6/3.0 ProjectContent and Roadmap	MSD/MC – 11 March 2005	Electronic version – PowerPoint – Provided week 18

(4) Templates, Style Guide and Terminology database Available?

- | | |
|--|------------|
| - <i>System Guide template</i> | <i>Yes</i> |
| - <i>BOB Style Guide</i> | <i>No</i> |
| - <i>BOB List of preferred Verbs</i> | <i>No</i> |
| - <i>Terminology database for BOB XXX</i> | <i>No</i> |
| - <i>EPIC User's Guide...</i> | <i>No</i> |
| - <i>Rules for Writing Operation & Maintenance Doc</i> | <i>Yes</i> |

Deliverables

- *Table of Contents (TOC) for BOB Description Guide*
- *Draft BOB "General Description" Guide*
- *Format: XML or MS Word*

Contingencies

Hardware/software availability?
Access to SMEs?
Access to GEDI?

Tentative Schedule

Starting date:	<i>03.05.2005</i>
End of Contract/due date:	<i>30.06.2005</i>
Number of days:	<i>-22-</i>